

Fax # 212-907-5791

PAGE 1 of 3

1 what are the weeks.

**A
M
S Promotions, Inc.**

78 East Avenue
Glen Cove, New York 11542

Tel: 516-759-4949
Fax: 516-671-1812

Fax Message

Date: 5-11-94
To: Vincent Occhiuto
From: Andrew Schlaen

SORRY for delay in forwarding an updated delivery schedule for both tool sets. I thought it would be in PMS Best interest to wait until I got overseas so I could verify everything personally. We are fine. Tools for both sets are being produced right now. All in stock PU is being cut and sewn to size and all the additional material will be in factory next week. It has already been ordered and paid for by ching wah to save time. Pre-production samples will be ready for my review Friday at which time I will forward directly to you for review and approval.

Schedule as follows:

5/4 - order confirmed (16 days delayed)

5/5 - 5/16 - material preparation

| | 15 Piece | 16 Piece |
|---------------|----------|-----------------|
| * 5/17 - 5/22 | 59,500 | 59,500 (119 m) |
| 5/23 - 5/28 | 119,000 | 119,000 (238 m) |
| 5/29 - 6/4 | 178,500 | 178,500 (357 m) |
| 6/5 - 6/10 | 238,000 | 238,000 (476 m) |
| 6/11 - 6/16 | 297,500 | 297,500 (595 m) |
| 6/17 - 6/22 | 354,000 | 360,000 (714 m) |

119 m
per week

6/22 shipment to sail June 27th

2060176532

2

**A
M
S Promotions, Inc.**

78 East Avenue
Glen Cove, New York 11542

Tel: 516-759-4949
Fax: 516-671-1812

Fax Message

Date:
To: Vincent Occhiuto
From:

last shipment will leave Hong Kong June 27th which
will land USA July 23rd or 24th.

As you know on 4-22 I spoke with Debra 22nd after leaving your office. I was told by her she could walk both POs through so there would be no further delay. On Sunday 4-24 I forwarded to Debra a Delivery Schedule based on her approval which I was to have on Wednesday 4-27 before she left for a few days. She requested that I call her on 4-25 Monday and again on 4-27 Wednesday so she could personally give me approval to begin. My phone calls were never returned. We didn't get approval as you know until 5/4. The enclosed Delivery Schedule is exactly the same time frame only 1 week longer because we didn't get approval until 1 week after we were supposed to. On 4-22 while meeting with Debra she said she could give me a little extra time. Since she didn't return my calls and we didn't get approval until 1 week later

2060176533

T-877 P.03

FROM:

MAY 11 11 54 17:26 10:12:12 907 5731

3

**A
M
S Promotions, Inc.**

78 East Avenue
Glen Cove, New York 11542

Tel: 516-759-4949
Fax: 516-671-1812

Fax Message

Date:
To: Vincent Occhiuto
From:

I now have had to ADD this week to the end
of our Delivery.

This order is completely confirmed with the
factory. I am proceeding as fast and carefully
as possible.

Best Regards,

Andrew

2060176534